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R-Project 345 kV Transmission Project
• Record of Decision issued February 9, 2026; Incidental Take Permit issued 

February 10, 2026
 Federal permit issued with on-going requirements under Endangered Species Act and 

National Historic Preservation Act 

 Record of Decision (ROD), Supplemental Environmental Impact Statement and 
updated Habitat Conservation Plan posted at R-Project Transmission Line | U.S. Fish & 
Wildlife Service

 A limited notice to proceed is being developed with Forbes Brothers Timberline 
Construction, Inc. following the permit issuance

 With the Issuance of the ROD, NPPD has:

 Advised the Board of Directors

 Mailed letters to landowners and county commissioners

 Governmental Affairs office communicated with senators

  Account managers communicated with wholesale power partners

 Communicated with NPPD teammates

 Updated project website went live
2

https://www.fws.gov/project/r-project-transmission-line
https://www.fws.gov/project/r-project-transmission-line
https://www.fws.gov/project/r-project-transmission-line
https://www.fws.gov/project/r-project-transmission-line


R-Project 345 kV Transmission Project
• Other Actions:

• Appraisals and title research are being conducted
• Begin updating easement packages for unsigned tracts
• Workers Environmental Awareness Program training is being updated in 

preparation for construction
• Right-of-Way training for Universal Field Services Agents is scheduled for late 

February  
• Other permitting activities

• Schedule:
• Field preparation activities to begin the week of February 16
• Construction to begin early-March
• Easement acquisition to begin mid-March
• Construction is estimated to be completed in April 2028
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Questions

Stay connected with us.
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